

Draft Timeline Q4 2025 - 2026

Dates	Activity	Meetings
Oct 2025	Second consultation is open. Presentations and webinars at all RIR Meetings and at ICANN 84.	LACNIC 44 (6 - 10 Oct) El Salvador RIPE 91 (20 - 24 Oct) Bucharest, Romania ICANN 84 (25 - 30 Oct) Dublin, Ireland ARIN 56 (30 - 31 Oct) Arlington, Texas, USA
Nov 2025	Consultation and ICANN Public Comment closes on 7 November 2025	In-person workshop in Montevideo 12-14 November 2025
Dec 2025	Draft and publish feedback summary of the second consultation	
Jan 2026	Issues list and document	
Feb 2026	Presentation and document on issues list and round 2 feedback	APNIC 61 (4-12 February) Jakarta
March 2026	ASO AC In-person meet and onboarding Limited support from the CCG Open working sessions Including discussion and drafting sessions Presentations to ICANN Communities <ul style="list-style-type: none"> - Providing an overview of the issues list - Educate on how the RIR system is different 	ICANN 85 (7-12 March) Mumbai
April 2026		ARIN 57

		(19-22 April) Louisville
May 2026		LACNIC 45 (11-15 May) Guadalajara RIPE 92 (18-22 May) Edinburgh AFRINIC Meeting?
June 2026	Second in-person ASO AC meet Final review and drafting sessions CCG Meeting Work on Final Version Begin work on implementation documents	ICANN 86 (8-11 June) Seville, Spain
July 2026	NRO EC review and feedback Preparation of supporting materials <ul style="list-style-type: none"> - Rationale for changes - Implementation documents - Impact assessment 	
August 2026	Latest deadline to publish final version and supporting documents	
September 2026	Final draft	APNIC 62 (3-10 September) Mumbai, India
October 2026	Final draft	LACNIC 46 (5-9 October) Guatemala ICANN 87 (17-22 October) Muscat, Oman ARIN 58 (22-23 October) Miami, USA RIPE 93 (26-30 October) Sofia, Bulgaria
Nov 2026	ICANN Board and NRO Approval Process begins	
Dec 2026		
Jan 2027		
Feb 2027		

